Untitled Gantt Project

14-Dec-2017

http://

Project manager

Project dates 02-Nov-2017 - 17-May-2018

Completion0%Tasks27Resources0


2

Tasks

Name	Begin date	End date
Create Gantt Chart	14/12/17	14/12/17
Create Git Repo and Google Drive Folder And Trello	02/11/17	02/11/17
Create Functional Render Protoype	13/12/17	01/02/18
Christmas Research	13/12/17	01/02/18
Discuss Platforms	09/11/17	09/11/17
Requirements	09/11/17	21/11/17
User Stories	14/11/17	20/11/17
Create Preliminary Rendering Prototype	21/11/17	04/12/17
Basic Data Parsing	06/12/17	12/12/17
UI Design	04/12/17	12/12/17
Implementation of UI into Prototype	13/12/17	01/02/18
Design Basic Plane Models	13/12/17	01/02/18
Clean and Optimise Code	13/12/17	01/02/18
Polish Demo for Supervisor	01/02/18	07/02/18
Show Demo to Supervisor	08/02/18	08/02/18
Split CSV into Time Sets	13/12/17	01/02/18
Implement Plane motion over time	09/02/18	01/03/18
Polish UI for end product	09/02/18	01/03/18
Testing and Bugfixing	09/02/18	20/03/18
Add Earth Textures to Prototype	14/12/17	21/02/18
Research on Switching Data Sets	02/02/18	08/02/18
Rewrite JSON to CSV parser	24/02/18	25/03/18
Prepare for Open Day	01/05/18	15/05/18
Open Day	16/05/18	16/05/18
Final Report/Individual Report	10/04/18	23/04/18
Implementing models into product	01/03/18	07/03/18
Clean Data	22/03/18	04/04/18

3

Gantt Chart



Resources Chart



4